

GREENCYCLES II
Project months

| | | | | | | | |
|----|--------|----|--------|----|--------|----|--------|
| 1 | Jan-10 | 13 | Jan-11 | 25 | Jan-12 | 37 | Jan-13 |
| 2 | Feb-10 | 14 | Feb-11 | 26 | Feb-12 | 38 | Feb-13 |
| 3 | Mar-10 | 15 | Mar-11 | 27 | Mar-12 | 39 | Mar-13 |
| 4 | Apr-10 | 16 | Apr-11 | 28 | Apr-12 | 40 | Apr-13 |
| 5 | May-10 | 17 | May-11 | 29 | May-12 | 41 | May-13 |
| 6 | Jun-10 | 18 | Jun-11 | 30 | Jun-12 | 42 | Jun-13 |
| 7 | Jul-10 | 19 | Jul-11 | 31 | Jul-12 | 43 | Jul-13 |
| 8 | Aug-10 | 20 | Aug-11 | 32 | Aug-12 | 44 | Aug-13 |
| 9 | Sep-10 | 21 | Sep-11 | 33 | Sep-12 | 45 | Sep-13 |
| 10 | Oct-10 | 22 | Oct-11 | 34 | Oct-12 | 46 | Oct-13 |
| 11 | Nov-10 | 23 | Nov-11 | 35 | Nov-12 | 47 | Nov-13 |
| 12 | Dec-10 | 24 | Dec-11 | 36 | Dec-12 | 48 | Dec-13 |